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ESTIMATE RUN 09/21/2004

ESTIMATE SUMMARY 14:14:26

CONTID: C14237 ESTIMATE NO: 0003 PROG 2002

PCN: 14237-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH BLVD., 90TH TO 104TH PERCENT TIME:

PROJECT NO: STA 1211-058

WADSWORTH BLVD., 90TH TO 104TH

NAME OF ROAD: Wadsworth Blvd. (SH 121)

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 09/01/2004 DATE TIME STARTED 06/06/2004

5085 HARLAN ST DATE LET 01/29/2004 DATE WORK BEGAN 06/06/2004

DATE AWARDED 02/09/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/23/2004 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 06/06/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,257,337.43 PARTICIPATING $ $ 416,229.06

AWARD PROJECT AMT: 1,022,091.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -391.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.74

45.0 TIME ALLOW:

ORIG TIME ALLOW:

47 WORK DAYS

WORK DAYS47

72.92%

340,544.78

416,229.06

416,229.06

415,837.56

$

$

$

$

916,792.65

0.00

916,792.65

0.00

916,792.65

-511.35

0.00

916,281.30

0.00

AMOUNT DUE 916,281.30 415,837.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 415,837.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 1,150.00

1,150.00000 1.000 1,150.00

202-00001

0010 *REMOVAL OF SIDEWALK 680.000 318.000

SY 0.000 0.00

6.50000 318.000 2,067.00

202-00200

0015 *REMOVAL OF CURB AND GUTTER 1,640.000 555.000

LF 0.000 0.00

3.75000 555.000 2,081.25

202-00203

0020 *REMOVAL OF ASPHALT MAT (PLANING) 126,414.000 117,441.800

SY 0.000 0.00

0.85000 117,441.800 99,825.53

202-00240

0025 *REMOVAL OF GROUND SIGN 29.000 0.000

EACH 1.000 16.00

16.00000 1.000 16.00

202-00810

0030 *REMOVAL OF SIGN PANEL 22.000 0.000

EACH 22.000 198.00

9.00000 22.000 198.00

202-00821

0035 *REMOVAL OF GUARDRAIL TYPE 3 98.000 0.000

LF 98.000 490.00

5.00000 98.000 490.00

202-01130

0040 CLEAN CULVERT 6.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

202-04002

0045 CLEAN VALVE BOX 5.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

202-04005

0050 POTHOLING 10.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01597

0055 *EROSION LOG 200.000 200.000

LF 0.000 0.00

17.00000 200.000 3,400.00

208-00005
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 1,400.000 0.000

LF 0.000 0.00

0.85000 0.000 0.00

208-00020

0065 CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

208-00045

0070 *STORM DRAIN INLET PROTECTION 70.000 13.000

EACH 0.000 0.00

140.00000 13.000 1,820.00

208-00050

0075 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 1,700.00

1,700.00000 1.000 1,700.00

208-00100

0080 *EROSION CONTROL SUPERVISOR 70.000 0.000

HOUR 12.000 468.00

39.00000 12.000 468.00

208-00205

0085 *RESET SIGN PANEL 2.000 0.000

EACH 2.000 84.00

42.00000 2.000 84.00

210-00815

0090 ADJUST MANHOLE 8.000 2.000

EACH 2.000 770.00

385.00000 4.000 1,540.00

210-04010

0095 ADJUST VALVE BOX 58.000 3.000

EACH 3.000 420.00

140.00000 6.000 840.00

210-04050

0100 *HERBICIDE TREATMENT 5.000 0.000

HOUR 0.000 0.00

205.00000 0.000 0.00

217-00020

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

75.00000 0.000 0.00

403-00720

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,340.570 7,852.110

TON 7,488.460 241,502.84

32.25000 15,340.570 494,733.38

403-33871
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 6,978.000 0.000

GAL 2,380.000 2,380.00

1.00000 2,380.000 2,380.00

411-10255

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 164.000 0.000

LF 164.000 2,460.00

15.00000 164.000 2,460.00

606-00301

0125 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 1,850.00

1,850.00000 1.000 1,850.00

606-02003

0130 *CONCRETE SIDEWALK (6 INCH) 540.000 82.000

SY 0.000 0.00

38.00000 82.000 3,116.00

608-00006

0135 *CONCRETE CURB RAMP 490.000 236.500

SY 0.000 0.00

66.50000 236.500 15,727.25

608-00010

0140 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,640.000 555.000

LF 0.000 0.00

16.00000 555.000 8,880.00

609-21020

0145 *2 INCH ELECTRICAL CONDUIT 170.000 0.000

LF 140.000 2,485.00

17.75000 140.000 2,485.00

613-00200

0150 *3 INCH ELECTRICAL CONDUIT 340.000 0.000

LF 280.000 4,704.00

16.80000 280.000 4,704.00

613-00300

0155 *PULL BOX (SPECIAL) 8.000 1.000

EACH 5.000 735.00

147.00000 6.000 882.00

613-07000

0160 *WIRING 1.000 0.000

L S 1.000 550.00

550.00000 1.000 550.00

613-10000

0165 *SIGN PANEL (CLASS I) 179.000 0.000

SF 87.000 1,566.00

18.00000 87.000 1,566.00

614-00011
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS II) 168.000 0.000

SF 90.000 1,800.00

20.00000 90.000 1,800.00

614-00012

0175 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 325.000 0.000

LF 10.000 230.00

23.00000 10.000 230.00

614-01582

0180 *12 INCH LED (BALL) 37.000 0.000

EACH 25.000 3,000.00

120.00000 25.000 3,000.00

614-10150

0185 *12 INCH LED (ARROW) 4.000 0.000

EACH 4.000 440.00

110.00000 4.000 440.00

614-10155

0190 *SIGNAL HEAD BACKPLATES 14.000 11.000

EACH 2.000 250.00

125.00000 13.000 1,625.00

614-10160

0195 *LOOP DETECTOR (MICRO TYPE) 10.000 10.000

EACH 0.000 0.00

340.00000 10.000 3,400.00

614-72872

0200 *LOOP DETECTOR WIRE 3,192.000 3,144.000

LF 48.000 100.80

2.10000 3,192.000 6,703.20

614-72875

0205 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 4.000 20,520.00

5,130.00000 4.000 20,520.00

614-72886

0210 *MOBILIZATION 1.000 0.600

L S 0.400 2,520.00

6,300.00000 1.000 6,300.00

626-00000

0215 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 4,300.00

4,300.00000 1.000 4,300.00

626-01000

0220 *THERMOPLASTIC PAVEMENT MARKING 19,737.000 0.000

SF 19,737.000 30,592.35

1.55000 19,737.000 30,592.35

627-00002
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 988.000 606.000

GAL 0.000 0.00

34.50000 606.000 20,907.00

627-00012

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,137.000 0.000

SF 2,137.000 17,523.40

8.20000 2,137.000 17,523.40

627-01000

0235 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

214.000 89.500

SF 0.000 0.00

13.05000 89.500 1,167.97

627-30305

0240 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

5,060.000 600.000

SF 3,874.000 27,505.40

7.10000 4,474.000 31,765.40

627-30310

0245 *FLAGGING 1,404.500 1,041.500

HOUR 363.000 6,715.50

18.50000 1,404.500 25,983.25

630-00000

0250 *UNIFORMED TRAFFIC CONTROL 100.000 0.000

HOUR 8.000 576.00

72.00000 8.000 576.00

630-00003

0255 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,805.00000 0.000 0.00

630-00004

0260 *TRAFFIC CONTROL INSPECTION 23.000 20.000

DAY 3.000 309.00

103.00000 23.000 2,369.00

630-00007

0265 *TRAFFIC CONTROL MANAGEMENT 38.000 30.000

DAY 8.000 2,880.00

360.00000 38.000 13,680.00

630-00012

0270 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 576.00

360.00000 3.600 1,296.00

630-80001

0275 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

630-80337
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 14.000

EACH 11.200 638.40

57.00000 25.200 1,436.40

630-80341

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 39.000

EACH 31.200 2,090.40

67.00000 70.200 4,703.40

630-80342

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 329.60

103.00000 7.200 741.60

630-80343

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 150.000

SF 120.000 2,226.00

18.55000 270.000 5,008.50

630-80344

0300 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000

EACH 1.500 6,180.00

4,120.00000 4.500 18,540.00

630-80355

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 1.500 1,935.00

1,290.00000 4.500 5,805.00

630-80358

0310 *DRUM CHANNELIZING DEVICE 200.000 46.000

EACH 36.800 1,895.20

51.50000 82.800 4,264.20

630-80360

0315 *TRAFFIC CONE 625.000 312.500

EACH 250.000 2,187.50

8.75000 562.500 4,921.88

630-80380

0320 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

515.00000 0.000 0.00

630-80520

0325 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0330 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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PCN: 14237-BID ESTIMATE RUN 09/21/2004

PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 40,000.000 0.000

F A 15,379.670 15,379.67

1.00000 15,379.670 15,379.67

700-70025

0340 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0345 F/A ROADWAY SMOOTHNESS 12,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0350 F/A LANDSCAPING 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $416,229.06 909,992.64CURRENT AMT 1,250,537.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

620-00001

0360 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

620-00011

0365 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020

CAT 0400 $0.00 6,800.00CURRENT AMT 6,800.00 $$

PROJECT TOTAL 416,229.06 $ 916,792.64CURRENT AMT 1,257,337.43 $$


